



2020 Roadway Rehabilitation Project Week of June 15-20

All schedules are weather permitting.

Phasing map available on following page.

Phase 1

- All paving work is complete.
- Restoration areas will continue to be watered until growth is established. Residents may also acquire a Watering Permit from the City if they would like to encourage quicker turf growth.

Phase 2

- Street grading work is scheduled to occur Monday-Wednesday.
- Paving is scheduled to occur Thursday and Friday.
- Topsoil placement is scheduled to occur Tuesday and Wednesday.
- Mailboxes are scheduled to be installed late next week.
- Residents should park in their driveways once ribbon has been removed from across the driveway. Reminder, no parking is allowed on the streets from 7:00 am to 7:00 pm during construction.

Phase 3 and Phase 4

- Construction is scheduled to begin in Phase 3 on June 22.

Questions?

Questions can be directed to the project hotline at (612) 430-2805.

Phasing Map

