

## 2020 Roadway Rehabilitation Project

July 2, 2020 Update  
Week of July 6-11

**All schedules are weather permitting.**

**Phasing map available on following page.**

### **Phase 1**

- Restoration work is scheduled to continue.

### **Phase 2**

- Restoration work is scheduled to continue.

### **Phase 3**

- Crews are scheduled to finish commercial driveway aprons next week.
- Pavement removals are scheduled to occur Tuesday-Thursday.
- Crews are scheduled to begin restoration work mid-week.
- Tolerancing work is scheduled next Thursday-Friday.


### **Phase 4**

- No work is scheduled to occur.

### **Questions?**

Questions can be directed to the project hotline at (612) 430-2805.

# Phasing Map



6501 Valley Creek Road • Woodbury, Minnesota 55125-3330  
 (651)714-3593 • TDD (651)714-3568 • FAX (651)714-3501